
DATE: February 02, 1988

SUBJECT: Polrep #7, Vfest Bank Asbestos Site

LOCATION: Nashua, New Hampshire

POLLUTANT: Asbestos

SDMS DocID 270172
OCCURENCE

DATE: 1960's

ENVIRONMENTAL MEDIA EFFECTED: Land

SEVERITY: Potentially Major

QUANTITY RELEASED: Unknown

QUANTITY ENTERING
THE ENVIRONMENT: Unknown

CATEGORY: Major

SOURCE: Dumping of Asbestos materials by the John-Mansville Company

CAUSE: Dunping and Improper Disposal

REGION: I

OSC: Paul Groulx

LATEST POLREP: Polrep #6, July 21, 1987

BACKGROUND

1. U.S. EPA received USAGE 95% completion design and specifications
on July 28, 1987. U.S. EPA reviewed and returned to USAGE with
comments.

2. On August 1, 1987 USAGE began month long period of contractor
solicitation of bids for asbestos abatement construction work on
site.

3. U.S. EPA informational meetings with site residents, abutters
and interested nearby business representatives were held in
August 1987. These meetings explained the U.S. EPA and USAGE
rationale behind selected site design and construction work
needed to abate asbestos contamination.



4. On September 2, 1987 USAGE conducted bid opening at Waltham. MA
facility. The following two contractors bid on this project:

Contractor Name Location Bid Amount USAGE Estimate

George Brox, Inc. Dracut, MA $957,900 $322,870

Ernest Minnelli, Inc. Hull, MA $494,300 $332,870

ACTIONS

1. As a consequence of the cost of the bids received; as well as the low
number of bidders, the U.S. EPA and USAGE decided that it was in the
best interest of the government and the environment to resolicit bids
for this site over the winter of 1987/88. Asbestos construction
abatement activities to begin in the spring of 1988; with completion
in the summer of 1988.

2. Amended lAGs with the USAGE were prepared and are being circulated
for approval by appropriate U.S. EPA and USAGE officials.
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FUNDING

CONTRACTOR CEILING OBLIGATION BALANCE

USAGE:
TAT:
INTRAMURAL:

$507,000
$103,000
$ 40,000

$ 12,000*
$ 4,553**
$ 3,434

$495,000
$ 98,447
$ 36,566

TOTALS $650,000 $ 19,987 $630,013

TOTAL PROJECT CEILING $650,000

TOTAL PROJECT OBLIGATION $ 19,987

TOTAL PROJECT BALANCE $630,013

* USAGE costs are estimated; due to lack of actual cost data.

** Actual TAT cost data.
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FUTURE PLANS

1. Site to be joined with Nowell/Pine Street and Oakland Avenue Sites
in one large solicitation package with individual site cost break-
downs, for cost recovery purposes, and startup and completion
schedules.

2. USAGE to solict contractor bids. Contract to be awarded by April 15,
1988.

3. Asbestos abatement construction work to be Completed by July 15, 1988.

CASE PENDS: 1130EST/020288
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